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Cooperative Agreements

Financial Assistance
Like a grant but with more DOE involvement
Not a contract

I remind Ron of this twice a week.
Must leave some latitude to the recipient

State problem and ask for a proposed solution.
Must have a research component

Research will be outside of EvA project (TPC)
Operations after CD-4 is also in Cooperative 
Agreement and outside TPC.
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Planning
First draft of solicitation delivered to CH.
Will iterate during May.

Ron, Steve, and I have not written these before.
May make a variety of mistakes.

Two month internal review within DOE
CH will do an internal review.
OECM has to review it.

Issue FOA in August.
Must have 45-60 days for responses.
Merit review will require a month.
Negotiate the agreement will take ~ 2 months


